

Block 4 / 2008	September 2008	Schedule as of 21-Apr-2008
----------------	----------------	----------------------------

Week 36							Week 37							Week 38						Week 39						Week					
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30		
							<b>UNILAC start</b>	U223, Hofmann, 64 Ni (EZR), 5 MeV/u, 1 puA, Y7																							
							<b>SIS start</b>		S333, Salabura/Stroth, Traxler, Pietraszko, p (MUCIS), 3.5GeV/u, 10e7 / s, extraction time as long as possible, HAD																						
							S349, Fabbietti/Leifels, p, 3 GeV, 1e8/spill, block mode, HTB							S339, Hartmann/Leifels, p, var. around 1 GeV/u, 1e8/spill, HTB				S310, Balabanski, Hass / Gerl, Gorska, 64Ni, 600 MeV/u, 1E9/spill, slow extraction (4 s), FRS				S366, Heuser/Niebur, p, 3,5 GeV, long extraction, 10 s, HTD			E000/E074, Steck, 64 Ni (EZR), 400 MeV/u, ESR						

Allocated blocks include the accelerator tuning time