

Block 4 / 2008	Oktober 2008	Schedule as of 21-Apr-2008
-----------------------	---------------------	-----------------------------------

Week 40					Week 41							Week 42							Week 43						Week 44													
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31								
U223, Hofmann, 64 Ni (EZR), 5 MeV/u, 1 puA, Y7																																						
S333, Salabura/Stroth, Traxler, Pietraszko, p (MUCIS), 3.5GeV/u, 10e7 / s, extraction time as long as possible, HAD											a)	B exp., Scheeler 64Ni, SIS		S000, machine experiments																								
E000 / E074, Steck, 64 Ni(EZR), 400 MeV/u, ESR					E075, Kester, 64Ni (EZR), 4 MeV/u, 1E6/cycle (ESR), Cooling and deceleration in ESR, HITRAP						S310, Balabanski, Hass/Gerl,Gorska, 64Ni, 600 MeV/u, 1E9/spill, slow extr. (4 s), FRS																											

Allocated blocks include the accelerator tuning time

a) Forster, p, 220 MeV/u, 10⁸/s, HTB